Declassified in Part - Sanitized Copy Approved for Release 2012/06/04 : CIA-RDP88-00218R000300280026-6

MEMORANDUM FOR: Distribution

FROM: [redacted] STAT
Chairman, FBIS Configuration Control Board

SUBJECT: Establishment of AFS Build Two Transition ERB

1. Pursuant to the provisions of the FBIS Operational Configuration Management Plan MPD-000-811, a Transition Engineering Review Board is hereby established with authority over the AFS Build 2 Integration, Test, and Transition processes. AFS Build Two includes the HQ Unclassified Segment, the unclassified communications elements of the Communications Segment (HUCS), AUTODIN/DTS Dedicated Line and TELEX interfaces, WSS interfaces, Commercial Wire interfaces, IC interfaces, and the P&PD interface, and all supporting facility elements.

2. The membership of the Build 2 Transition ERB shall be as follows:

Chairman: AFS COTR
Deputy Chairman: CS Segment Manager
HUS Segment Manager
C/RAB/ADD
C/AFSB/HED
C/SEB/HED
C/SB/HED
LEC Site Manager
SI Representative
OPS Group Rep
PROD Group Rep
ERB Secretariat

3. The primary function of this ERB shall be to ensure that the integrity of the delivered technical baseline (hardware, software, interfaces, and facilities) is established and maintained from the completion of AUTODIN CAT-III testing until turnover of the system to

Declassified in Part - Sanitized Copy Approved for Release 2012/06/04 : CIA-RDP88-00218R000300280026-6

Declassified in Part - Sanitized Copy Approved for Release 2012/06/04 : CIA-RDP88-00218R000300280026-6

SUBJECT: Establishment of AFS Build Two Transition ERB

the AFS Operations ERB. The T/ERB shall ensure that no changes are made to the above baseline without prior approval of the T/ERB and shall require that all such changes be documented appropriately (SPR, DR, RFC, etc.). The T/ERB shall also review existing system problems and assign priorities according to the following criteria:

B1 "CRITICAL"	action must be completed before ANY test/transition activities can continue
B2	action must be completed before current test/transition activity can be completed
B3	action must be completed before operational transition
B4	action is not essential prior to transition; item if not closed will be transferred to an operational DR

4. The T/ERB shall also be responsible for determining the readiness of the Build-2 delivery for operational transition and for presenting its transition recommendation to FBIS management.

STAT

Declassified in Part - Sanitized Copy Approved for Release 2012/06/04 : CIA-RDP88-00218R000300280026-6

Declassified in Part - Sanitized Copy Approved for Release 2012/06/04 : CIA-RDP88-00218R000300280026-6

SUBJECT: Establishment of AFS Build Two Transition ERB

DS&T/FBIS/ESG/ADD/SES:ARCoffin:mlh/527-8600 (24JUN1987)

Distribution:
Original - C/ADD
1 - C/HED
1 - ADD Staff
1 - SAM/PROD
1 - SA/OPS
1 - SAM/AG
1 - W.Pratt, COTR
1 - S.Kaback, ADD
1 - LEC
1 - A.Coffin, GE/SES
1 - GE/SES Chrono
1 - Originator

Declassified in Part - Sanitized Copy Approved for Release 2012/06/04 : CIA-RDP88-00218R000300280026-6